APPROVED INTERAGENCY AGREEMENT
SCHEDULE CHANGES

In January and February 1991, the U S Department of Energy (DOE) requested the U S
Environmental Protechon Agency (EPA) and the Colorado Department of Health (CDH),
as parties to the Interagency Agreement, to approve schedule extensions for several Rocky
Flats Plant environmental restoration documents Preparation of the documents was de-
layed by recent changes in DOE's contracting procedures since private consulting compa-
nues are involved in much of the cleanup work

The three agencies agree that the schedule extensions should not impact IAG milestones
associated with completion of field work, submuttal of RCRA Facihity Investigation/Reme-
dial Investigation Reports or Work Plans, Corrective Measures Study/Feasibility Study
Reports, Proposed Plans, Records of Decision or subsequent Corrective/ Remedial Action
for any operable unit EPA and CDH have approved schedule changes for the submuttal of
several documents

Formerly due January 25, 1991 and now due March 1, 1991:

. Final Standard Operating Procedure Addendum for OU 1, Phase III RFI/RI
Workplan

. Final Standard Operating Procedures, Volume 4 - Surface Water and
Volume 5 - Ecology

Formerly due February 1, 1991 and now due March 1, 1991:
. Final Quality Assurance Project Plan,

o Final Standard Operating Procedures, Volume 1 - Field Operations, Volume 2
- Ground Water, Volume 3 - Geotechnical and Volume 6 - Air

. Final Standard Operating Procedure Addendum for OU 2, Phase II RFI/RI
Workplan

Formerly due March 18, 1991 and now due April 5, 1991
. Draft Workplan for Discharge Limuts for Radionuclhides
Formerly due February 25, 1991 and now due June 3, 1991

. Final Treatability Study Plan
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